

Student: Kayla Giordani

Week 2 · Lecture Charter Builder Submission

Project Charter · Draft

RCHN Intake & Scheduling System Replacement

Business Need	<i>RCHN is having difficulties with their current scheduling system. The system has made the intake process difficult for the staff.</i>
Project Purpose	<i>This project will implement an effective scheduling system to ensure accurate patient intake and scheduling. This new project will allow for staff to work efficiently with patients.</i>
High Level Scope	<i>Support across all six clinics, which include appointment scheduling, patient intake flow and staff training.</i>
Success Criteria	<i>All six clinics will implement and train staff on new scheduling and intake system. Data documented for proof of successful implementation</i>